

**CITY OF TULSA - QUARTERLY PROJECT ADVERTISING REPORT
PROJECTS TO BE ADVERTISED MAY 2024 THROUGH JUNE 2025**

Project Number	Project Name	CD No.	Engineer	Budgeted Amount	Planned Adv Date	Revised Date	Actual Adv Date	Comments
	TRANSPORTATION		Doug Helt					
144017-S	15th Street - Lewis to Harvard	4	Garver	\$3,000,000.00	May-24		May 10, 2024	
144647	Maintenance Zone 4067-Phase II	4	City	\$2,400,000.00	May-24		May 17, 2024	
144017-AE & 144017-BA	51st St. - Mingo Rd. to Garnett Rd. And 51st St. & Mingo Rd. Intersection	7	Garver	\$3,425,000.00	May-24		June 6, 2024	
144202	Apache - Lewis to Peoria	1	C&K	\$2,600,000.00	May-24		May 10, 2024	
144017-C	Utica Ave - Pine to Admiral	3	CEC Corporation	\$2,700,000.00	June-24		June 28, 2024	
2036W0004Z	91st Widening between Memorial and Mingo	7	Garver	\$14,000,000.00	June-24		June 28, 2024	
2036N1155Z, 2036N3075Z, 2036N4023Z	Maintenance Zone 1155, Maintenance Zone 3075, and Maintenance Zone 4023	1,3,4	CGA	\$1,280,000.00	July-24		June 28, 2024	
144413	Maintenance Zone 4013	4	Benham	\$6,000,000.00	July-24		June 28, 2024	
2036A0013Z & 2036N1157Z	Gilcrease Museum Rd - Pine to Apache and MZ 1157 - GMR Bid Package #3	1	Poe	\$1,100,000.00	August-24		August 23, 2024	
144017-K & AW	Lewis and Admiral intersection and Admiral-Lewis to Harvard	3	BKL	\$2,538,090.00	August-24		August 23, 2024	
2037B0232A	Bridge #232A - on 57th W Ave, 0.20 mi north of 31st St S	1	Garver	\$900,000.00	August-24		August 30, 2024	
144017-J	Pine - Harvard to Yale	3	Benham	\$2,270,000.00	August-24		August 30, 2024	
144546	Maintenance Zone 5046	5	Kimley-Horn	\$7,000,000.00	August-24		August 30, 2024	
144628-E	Maintenance Zone 6028 - East	6	Kimley-Horn	\$4,045,000.00	September-24		September 30, 2024	
2036N4067Z	Maintenance Zone 4067	4	Benham	\$900,000.00	September-24			Funding FY27
144320	Maintenance Zone 3020	3	Garver	\$3,400,000.00	September 2024		October-24	
PL 24-11	Skelly Trail Rehabilitation	5	COT	\$332,000.00	September-24		September 06, 2024	
2423X0012Z	Safety Training Center Drive Track	3	COT	\$3,400,000.00	September-24		September 27, 2024	
144017-W & AX	Utica Ave. - 11th St. to 15th St. & 11th and Utica Ave. Intersection	4	BKL	\$2,200,000.00	September-24	October-24		
144017-AC	41st Street S - Sheridan to Memorial	5	CGA	\$2,100,000.00	October-24	November-24		
2036N3004Z	Maintenance Zone 3004	3	Marquardt	\$1,100,000.00	October-24	November-24		
2036N1076	Maintenance Zone 1076	1	Kimley-Horn	\$2,000,000.00	October-24			Funding FY26
2159FR0315	Turkey Mountain Parking Lots	2	STUDIO 45	\$1,600,000.00	October-24		October 18, 2024	
2036N5027Z	Maintenance Zone 5027	5	Wallace	\$700,000.00	November-24			
2036N1153Z	Maintenance Zone 1153	1	Poe	\$1,960,000.00	November-24	December-24		
2036N2056Z	Maintenance Zone 2056	2	TEP	\$1,800,000.00	November-24			
144017.G & AS	Union Ave. - Southwest Blvd. to W. 41st St. and 41st St. & Union Ave. Intersection	2	COT	\$2,400,000.00	November-24			
2036A0039Z & 2036A0056Z	36th Street North - Garnett to 129th East Ave and the Intersection of 36th St N and 129th E Ave.	3	Keithline	\$1,800,000.00	November-24			Funding FY26
2036N4014Z	Maintenance Zone 4014	4	Poe	\$1,600,000.00	January-25	February-25		
144949	Maintenance Zone 9049	9	Garver	\$8,261,948.00	January-25			
2036N7109Z & 2037B0315Z	Maintenance Zone 7109 and Bridge 315	7	Keithline	\$1,400,000.00	January-25			
144017-AA	31st St. - Yale Ave. to Sheridan Rd.	5	Garver	\$2,700,000.00	February-25			
144017-AO	Downtown Projects - Phase 6B - Detroit - Pavement only - 2nd to 13th	4	Poe	\$2,300,000.00	February-25			
144017-M	Sheridan Rd. - Apache St. to Pine St.	3	Garver	\$1,600,000.00	March-25			

**CITY OF TULSA - QUARTERLY PROJECT ADVERTISING REPORT
PROJECTS TO BE ADVERTISED MAY 2024 THROUGH JUNE 2025**

Project Number	Project Name	CD No.	Engineer	Budgeted Amount	Planned Adv Date	Revised Date	Actual Adv Date	Comments
144017-AO	Downtown Projects - Phase 7 - Cheyenne - 2 Way Conversion	4	Poe	\$2,300,000.00	March-25			
2036N4022Z	Maintenance Zone 4022	4	BKL	\$3,100,000.00	March-25			
2036D0001Z & 2036D0006Z	CBD - 4th - Detroit to Lansing & and Lansing - 2nd to 4th	4	Poe	\$4,020,500.00	January-25			
144017-Y	Harvard Ave - 21st to 31st	4	Poe	\$2,600,000.00	February-25			
144452	Maintenance Zone 4152	4	HUB	\$3,700,000.00	February-25			
144317-S	Maintenance Zone 3017 - South	3	Poe	\$2,000,000.00	March-25			
144017-U & AY and 144017-T	Phase 1: Peoria Ave. - 11th St. to 21st St. & 21st and Peoria Ave. Intersection Phase 2: Peoria Ave. - Admiral to 11th Street	4	Marquardt Engineering, Inc.	\$4,700,000.00	May-25			
2036W0001Z	Gilcrease Museum Rd - Pine to Admiral Blvd - GMR Bid Package 2	1	Poe	\$18,000,000.00	April-25			
2036N1070Z	Maintenance Zone 1070	1	CGA/HUB	\$2,100,000.00	April-25			
2036N3017Z	Maintenance Zone 3017	3	HUB	\$2,500,000.00	April-25			
2036N4021Z	Maintenance Zone 4021	4	CEC	\$2,800,000.00	May-25			
2036N1007Z	Maintenance Zone 1007	1	COT	\$1,000,000.00	May-25			
2036N1072	Maintenance Zone 1072	1	BKL	\$2,800,000.00	June-25			
2036N9036Z	Maintenance Zone 9036	9	CEC	\$3,600,000.00	June-25			
144317-N	Maintenance Zone 3017 - North	3	HUB	\$2,000,000.00	June-25			

	TOTAL PROJECTS TO ADVERTISE APRIL, MAY, AND JUNE, 2024 (FOURTH QUARTER FY 2024)	8	\$35,405,000.00					
	TOTAL PROJECTS TO ADVERTISE JULY, AUGUST, AND SEPTEMBER, 2024 (FIRST QUARTER FY 2025)	10	\$25,885,090.00					
	TOTAL PROJECTS TO ADVERTISE OCTOBER, NOVEMBER, AND DECEMBER, 2024 (SECOND QUARTER FY2025)	10	\$17,660,000.00					
	TOTAL PROJECTS TO ADVERTISE JANUARY, FEBRUARY, AND MARCH, 2025 (THIRD QUARTER FY2025)	13	\$40,282,448.00					
	TOTAL PROJECTS TO ADVERTISE APRIL, MAY, AND JUNE, 2025 (FOURTH QUARTER FY 2025)	8	\$34,800,000.00					
	TOTAL PROJECTS IN FOURTH QUARTER FY24 AND FY24-25	49	\$154,032,538.00					